Chifunde Gold Project
EXPLORATION UPDATE
African Lion Gold management team is pleased to confirm that the Company has commenced its drilling campaign
following the predicted delays due to seasonal rains and COVID restrictions. The exploration team currently has
two diamond rigs on site and drilling. The first hole of the 2021 Drill Program was completed on 15th April with an
end of hole depth of 183 metres.
The core looks very promising with certain portions showing good potential for mineralisation. The samples will be
sent to ALS Laboratories in South Africa shortly. An additional RC rig is expected to arrive on site on Wednesday, 21
April, and will begin drilling shortly after arrival. Once the RC rig commences drilling, all three rigs on site will be
drilling simultaneously.
The geologists are excitedly waiting for the first drill results, which will enable them to identify the mineralised
structures and mineralised zones. To date, a total of 283 metres have been drilled.
As the Mozambique-Malawi Border remails closed to normal traffic, project purchases have been done in Tete,
Mozambique. The road to Lilongwe in Malawi is a tar road and normally takes only two hours to travel. Due to the
exceptionally high volume of rain during the wet season this year, the roads and many bridges to Tete,
Mozambique are currently damaged, with average travel times of 15 hours. Road conditions to Tete should
improve during the dry season and logistics should become significantly easier when the borders with Malawi fully
re-open.
Please see page 2 for a few photos of the core, camp and drilling rigs in action.
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For more information, please contact:
Cobus van Wyk
Phone (Mobile): +27 (0) 82 490 1015
Email: cobus@africanliongold.com

Franco Jordaan
Phone (Mobile): +27 (0) 84 510 0481
Email: franco@africanliongold.com
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